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Tehama-Colusa Canal Authority
A~tention: Mr. Arthur R. Bullock

Grneral Manager and Chief Engineer
P.O. Box 1025
Willows, Califomia 95988

Subject: Modification to Scope of Work on Proposal 99-A105, Fish Passage Improvement
Project at the Red Bluff Diversion Dam, Phase II, CALFED Tracking Number
-99-B07 (reference your~ietter dated December 6, 1999)

Ladies and Gentlemen:

Your request for a modification in the scope of.work awarded by CALFED on August 24, 1999,
is denied at this time. This award letter is very specific as to the award amount and the scope of
work that will.be included in any fuhare grant with Reclamation. Therefore, the grant in the form
of a cooperative agreement can only be written for the amount of $1,000,000.00 and shall include
only Tasks 1 through 3 from yourproposal. It is also noted that the award letter specified that
the City of Red Bluffand boating interests shall be included in the alternative selection process.

As you pointed out in your proposal on page 6 under "’Proposed Scope of Work for Phase II,’"     .
the NEPA/CEQA process beginning with Task 4 can be delayed. The one-year delay in
implementation of this project, as projected in your letter of Decernber 6, I999, may allow all
stakeho|ders to participate in the selection of the best alternative. By including all stakeholders
into the selection process, time may be saved during the EIR public comment period and allow
for a greater savings of time in the long run.

Once we have a cooperative agreement executed for the award amount and scope, you may wish
to re,~Ssit this subject Your proposed change in the scope of work could be addressed as a
modification under the cooperative agreement, however, the process will require an extensive
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review by CALFHD. If you have any questions regarding this subject, and/or the cooperative
agreement process, please con ~t~ct Mr. Carl Werder at 916/978-5521 (TDD 916/978-5608~.

CALFED Coordination Officer

ec: Mr. Peter Jacobsen
CALFED Bay-Delta Program
1416 N’mth Street, Suite 1155
Sacramento, California 95814

I:\contract\ 1999kB07kdenial-ltr.wpd

E--022955
E-022955


